R E S O L U T I O N
NO. 25-114

RESOLUTION APPROVING CHANGE ORDER #2 IN THE AMOUNT OF $38,163 FOR THE PAVILION WATER FEATURE

WHEREAS, the City Council approved issuing a contract to Meco-Henne Contracting in the amount of $373,000 for the upgrade of the pavilion water feature, and

WHEREAS, the City has received a change order # 2 the amount of $38,163 for work associated with the upgrade and completion of the repair to the water feature, and

WHEREAS, the change order has been executed to the satisfaction of the City and the water feature is in working order, and

WHEREAS, the City Council deems approval of said Change Order #2 to be in the best interest of the City of Council Bluffs.

NOW, THEREFORE, BE IT RESOLVED
BY THE CITY COUNCIL
OF THE
CITY OF COUNCIL BLUFFS, IOWA

That Change Order #2 by Meco-Henne Contracting in the amount of $38,163, thus adding this amount to the contract for the Pavilion Water Feature is hereby approved.

ADOPTED
AND
APPROVED April 21, 2025

_____
Matthew J. Walsh, Mayor

ATTEST: _____
Jodi Quakenbush, City Clerk