RESOLUTION NO. 25-190

**RESOLUTION APPROVING CHANGE ORDER #1
FOR THE UP MUSEUM WINDOWS AND DOORS PROJECT
ADDING $24,574.99 TO THE CONTRACT AMOUNT
PROJECT #BM-25-04**

WHEREAS, the City of Council Bluffs entered into an agreement with Blackhawk Construction LLC for the UP Museum windows and doors project; and

WHEREAS, Change Order #1 in the amount of $24,574.99 has been submitted for approval in connection said project; and

WHEREAS, said Change Order #1 will cover additional cost necessary to complete the window and door renovation for the UP Museum building; and

WHEREAS, the City Council deems approval of said Change Order #1 to be in the best interest of the City of Council Bluffs.

NOW, THEREFORE BE IT RESOLVED
BY THE CITY COUNCIL
OF THE
CITY OF COUNCIL BLUFFS, IOWA

That Change Order #1 from Blackhawk Construction LLC adding $24,574.99 to the contract amount for the UP Museum windows and doors project is hereby approved

ADOPTED
AND
APPROVED July 28, 2025

_____
Matthew J. Walsh, Mayor

ATTEST: _____
Jodi Quakenbush, City Clerk