CHANGE ORDER NO. 2

Location:
PW 17-06B, DRAINAGE MR2

Project Description:
Avenue A Outfall and Avenue C Pump Station

Contractor:
Valley Corporation
28001 Ida Circle
Valley, NE 68064

Owner:
City of Council Bluffs
209 Pearl Street
Council Bluffs, IA 51503

To: Jesse Lanz

Date: June 12, 2018

You are hereby ordered to make the following changes in the construction plans and specifications for the above designated project:

1. Revise or Add (*) the Following Items:

	Division I
1-8	Drop Tree - Add 2 EA
1-35	Earthwork - Select Fill - Add 500 CY
1-36	Earthwork - Excavation - Delete 500 CY
1-37	Environmental Allowance - Delete 1 LS
1-X39	Additional Handling of Select Fill - Add 1,500 CY
1-X40	Additional Quality Control - Add 1 LS

	Division III
3-2	Flowable Fill - Add 80 CY
3-3	Modify 60 IN Gate Well Structure - Add additional cost to LS
3-4	Modify 48 IN Gate Well Structure - Add additional cost to LS
3-17	Replace Gate Bolts - Delete 30 EA

2. Reason for ordering the change is as follows:

	Division I
1-8	Drop Tree - (WCD 6 - ring levee)
1-35	Earthwork - Select Fill - (WCD 6 - ring levee)
1-36	Earthwork - Excavation - (WCD 6 - ring levee)
1-37	Environmental Allowance - (WCD 6 - not utilized)
1-X39	Additional Handling of Select Fill - (WCD 6 - ring levee)
1-X40	Additional Quality Control - (WCD 6 - ring levee)

	Division III
3-2	Flowable Fill - (WCD 8 - flowable fill)
3-3	Modify 60 IN Gate Well Structure - (WCD 7 - gate stems)
3-4	Modify 48 IN Gate Well Structure - (WCD 7 - gate stems)
3-17	Replace Gate Bolts - (WCD 4 - delete gate bolt replacement)

3. Settlement for the cost of the above change is to be made as follows:

ITEM NO.	DESCRIPTION	AMOUNT	UNIT PRICE	DECREASE	INCREASE
	Division I				
1-8	Drop Tree	2 EA	$456.90		$913.80
1-35	Earthwork - Select Fill	500 CY	$12.58		$6,290.00
1-36	Earthwork - Excavation	500 CY	$8.64	$4,320.00	
1-37	Environmental Allowance	1 LS	$10,000.00	$10,000.00	
1-X39	Additional Handling of Select Fill	1,500 CY	$5.00		$7,500.00
1-X40	Additional Quality Control	1 LS	$500.00		$500.00
				$14,320.00	$15,203.80
	Subtotal Division I:				$883.80
	Division III				
3-2	Flowable Fill	80 CY	$215.29		$17,223.20
3-3	Modify 60 IN Gate Well Structure	1 LS	$5,815.02		$5,815.02
3-4	Modify 48 IN Gate Well Structure	1 LS	$7,419.37		$7,419.37
3-17	Replace Gate Bolts	30 EA	$67.45	$2,023.50	
				$2,023.50	$30,457.59
	Subtotal Division III:				$28,434.09

4. Summary of Costs:

TOTAL THIS CHANGE ORDER (DIV I):	$883.80
TOTAL ALL PREVIOUS CHANGE ORDERS (DIV I):	$17,661.39
TOTAL CONTRACT ADJUSTMENT (DIV I):	$18,545.19
ORIGINAL CONTRACT SUM (DIV I):	$307,103.96
TOTAL CONTRACT COST (DIV I):	$325,649.15
TOTAL THIS CHANGE ORDER (DIV II):	$0.00
TOTAL ALL PREVIOUS CHANGE ORDERS (DIV II):	$4,057.50
TOTAL CONTRACT ADJUSTMENT (DIV II):	$4,057.50
ORIGINAL CONTRACT SUM (DIV II):	$22,724.93
TOTAL CONTRACT COST (DIV II):	$26,782.43
TOTAL THIS CHANGE ORDER (DIV III):	$28,434.09
TOTAL ALL PREVIOUS CHANGE ORDERS (DIV III):	$34,028.73
TOTAL CONTRACT ADJUSTMENT (DIV III):	$62,462.82
ORIGINAL CONTRACT SUM (DIV III):	$529,044.07
TOTAL CONTRACT COST (DIV III):	$591,506.89
TOTAL THIS CHANGE ORDER (DIV VIII):	$0.00
TOTAL ALL PREVIOUS CHANGE ORDERS (DIV VIII):	$0.00
TOTAL CONTRACT ADJUSTMENT (DIV VIII):	$0.00
ORIGINAL CONTRACT SUM (DIV VIII):	$26,482.86
TOTAL CONTRACT COST (DIV VIII):	$26,482.86

TOTAL THIS CHANGE ORDER (ALL DIVISIONS):	$29,317.89
TOTAL ALL PREVIOUS CHANGE ORDERS (ALL DIVISIONS):	$55,747.62
TOTAL CONTRACT ADJUSTMENT (ALL DIVISIONS):	$85,065.51
ORIGINAL CONTRACT SUM (ALL DIVISIONS):	$885,355.82
TOTAL CONTRACT COST (ALL DIVISIONS):	$970,421.33


5. Extension of Working Days:

TOTAL ADDITIONAL CALENDAR DAYS: 139

NOTE: This Change Order is not effective until signed by the Owner.

Approved by: _____

Owner: City of Council Bluffs, Iowa Title Date

Approved by:  pm 06.13.18

Contractor: Valley Corporation Title Date

Approved by: Chris Cain Construction Manager 6/13/18

Engineer: HDR Engineering Inc. Title Date