R E S O L U T I O N
NO. 20-226

RESOLUTION APPROVING CHANGE ORDER #1 FOR EAST MANAWA SEWER REHAB. PHASE IX ADDING $49,185.62 TO THE CONTRACT AMOUNT PROJECT #PW21-09

WHEREAS, Change Order #1 in the amount of $49,185.62 has been submitted for approval in connection with East Manawa Sewer Rehab, Phase IX; and

WHEREAS, said Change Order #1 will cover additional cost necessary to complete said project; and

WHEREAS, the City Council deems approval of said Change Order #1 to be in the best interest of the City of Council Bluffs.

NOW, THEREFORE, BE IT RESOLVED
BY THE CITY COUNCIL
OF THE
CITY OF COUNCIL BLUFFS, IOWA

That Change Order #1 by Compass Utility, LLC adding $49,185.62 to the contract amount for the East Manawa Sewer Rehab, Phase IX is hereby approved.

AND BE IT FURTHER RESOLVED

That the aforementioned project is encompassed by the language of the 1989 Local Option Sales Tax Ballot and as such this is an appropriate expenditure of the Local Option Sales Tax Revenues.

ADOPTED
AND
APPROVED September 14, 2020

_____
Matthew J. Walsh, Mayor

ATTEST: _____
Jodi Quakenbush, City Clerk